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Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command
U. S. Environmental Protection Agency (Attn: Ms. Claire Trombadore)
California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality ControlBoard (Attn: Mr. David Leland)

PARCEL D DRAFT FINAL RECORD OF DECISION, ENGINEERINC FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND. HTINTERS
POINT SHIPYARD. SAN FRANCISCO. CALIFORNIA

l. In accordance with sections 7.7(e) and 7.7(f) of the Hunters Point Annex Federal Facilities
Agreement (FFA), the Navy has revised the estimated date for submission of the Draft Final
Parcel D ROD to 23 March 1998 from 03 February 1998. This extension is needed to address
agency comments generated during the review process of the Draft Parcel D ROD.

2. This revised schedule will allow the Navy to provide an improved product to the regulatory
agencies, to the Restoration Advisory Board, and to the Public. The other dates shown on the
Hunters Point Annex FFA Parcel D Schedule, that was transmitted to the regulatory agencies on
09 December 1997, will be changed accordingly.

3. If you have any questions regarding these changes, please contact Mr. William Radzevich,
Code 6229 at (650) 244-2555.
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RICHARD E. POWELL
Senior RPM/EIC for HPS/TI
By direction of
the Commandine Officer
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